



# NY Power Authority

ANDREW M. CUOMO  
Governor

JOHN R. KOELMEL  
Chairman

GIL C. QUINIONES  
President and Chief Executive Officer

August 23, 2019

Mr. Christopher Scelza  
Village Administrator / Treasurer  
Village of Pelham  
Village Hall, 195 Sparks Avenue  
Pelham, NY 10803

Change Order #1

Dear Mr. Scelza,

Attached is Change Order #1 to request material and installation costs to replace 49 existing Street Light LEDs throughout the town. The scope of this change order was not included in the original contract, and it has been reviewed and approved by NYPA.

The cost to complete this change order work is **\$12,236.01**. After incorporating this change order, the total project cost will remain the same.

If you have any question or comments, please contact me at (914) 390-8204.

Sincerely,

A handwritten signature in black ink, appearing to read "Ben Coble".

Ben Coble  
Assistant Project Engineer II  
New York Power Authority

CC: R. Solomon, R. Shankar