

50 Broadway
Hawthorne, New York 10588

(914) 747-1515
(212) 699-7801
FAX (914) 747-1596
Emergency 24 hours (914) 741-1183



May 9, 2006

Calgi Construction
Attn: Ken Sans
116 Radio Circle Drive, Suite 305
Mount Kisco, NY 10549

Re: Village of Bronxville – Village Hall Renovations (Contract #03-HVAC)
Project No. 2503 (DPWI Job No. 5537)
Change Estimate No. 7

Dear Ken:

As requested, D.P. Wolff, Inc. hereby forwards our Change Estimate No. 7 outlining our cost to furnish and install delayed start controls for eighteen (18) heat pumps, heating system pumps (P-1 and P-2) and heat pump water loop pumps (P-5 and P-6), as instructed in your e-mail correspondence dated May 5, 2006.

Our cost breakdown is as follows:

Material	\$1,972.00
Labor	<u>2,383.00</u>
Subtotal	\$4,355.00
Bond	<u>168.00</u>
TOTAL	\$4,523.00

Our price for the above is Four Thousand Five Hundred Twenty-three Dollars (\$4,523.00).

We trust the above meets with your approval and look forward to a Change Order amending our contract. Should you have any questions or require further clarification, please do not hesitate to contact our office.

Very truly yours,

D.P. WOLFF, INC.

Anthony Pepe
Vice President

AP:sb

Quote No. 05-07

CHANGE ORDER
CONSTRUCTION MANAGER-ADVISOR EDITION
 AIA DOCUMENT G701/CMa

OWNER
 CONSTRUCTION MANAGER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

(Instructions on reverse side)

PROJECT: Bronxville Village Hall Addition and Renovations
 (Name and address) Village of Bronxville
 200 Pondfield Avenue
 Bronxville, NY 10708

CHANGE ORDER NO.: DPW-04
 INITIATION DATE: 19-May-06
 PROJECT NOS.: 2503
 CONTRACT FOR: HVAC
 CONTRACT DATE: 9/29/2006

CONTRACTOR: D. P. Wolff, Inc.
 (Name and address) 50 Broadway
 Hawthorne, NY 10532

The Contract is changed as follows:

Additional work per Revision #9 dated 2/17/06 \$9,000.00

TOTAL \$9,000.00

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was..... \$ 576,276.00
 Net change by previously authorized Change Orders..... \$ 21,272.00
 The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was..... \$ 597,548.00
 The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by
 this Change Order..... \$ 9,000.00 ✓
 The new (Contract Sum) (Gauranteed Maximum Price) including this Change Order will be..... \$ 606,548.00 ✓
 The Contract Time will be (increased) (decreased) (unchanged) by..... (0) days
 The date of Substantial Completion as of the date of this Change Order therefore is..... No Change

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive

Calgi Construction Company, Inc.
 CONSTRUCTION MANAGER
 116 Radio Circle, Suite 305, Mt. Kisco, NY 10549
 ADDRESS
 BY Ken Sans DATE 6-2-06

Peter Gisolfi Associates
 ARCHITECT
 566 Warburton Avenue, Hastings on Hudson, NY 10706
 ADDRESS
 BY Crosby Scott DATE 6/7/06

D. P. Wolff, Inc.
 CONTRACTOR
 50 Broadway, Hawthorne, NY 10532
 ADDRESS
 BY Anthony Depe DATE 5/31/06

Village of Bronxville
 OWNER
 200 Pondfield Road, Bronxville, NY 10708
 ADDRESS
 BY Mayor Mary Marvin



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.